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BACKGROUND 
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N/A 
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in. SITE INFORMATION 

A. Incident Category 

CERCLA incident category: Inactive Production Facility 

B. Site Description 

The Bossert Manufacturing Site (site) is an abandoned production facility located at 
1002 Oswego Street in the City of Utica, Oneida County, New York. The Bossert 
facility was used for the stamping, weldment, and fabrication of sheet metal items 
such as brake backing plates and steel floor grates from 1896 until the mid-1980's. 
During its operation, PCB oils were utilized in transformers and in hydraulic presses 
used in the manufacturing process. As a result of past manufacturing practices and 
salvage operations at the site, interior surfaces on floors and walls of the facility, as 
well as machinery and other structures within the building, became contaminated with 
PCBs. 

CERCLA funds have been activated to abate the threat to public safety and the 
environment. Activity will include the off-site disposal of approximately 3,500 cubic 
yards of PCB contaminated debris, asbestos abatement, decontamination of 
mechanical and hydraulic presses, and the partial demolition/shoring of a building. 

For a more detailed description, see Polrep No. 1 (Initial). 

IV. RESPONSE INFORMATION 

A. Situation 

1. Removal Actions to Date 

11/17/97 -11/26/97: Four truckloads of PCB contaminated debris totaling 100 cubic 
yards were transported off site and disposed of at a permitted landfill during this work 
period. To date, 21 truckloads with a combined volume of 565 cubic yards have left 
the site. On November 18, three truckloads of PCB contaminated kiln dust and 
carbon powder weighing approximately 66 tons were transported off site and 
disposed of at a permitted landfill. To date, nine truckloads with a combined weight 
of approximately 200 tons have left the site. One roll-off dumpster of salvageable 
steel and scrap metal was removed the site on November 20. Recovered funds will 
be readministered into the ERRS project ceiling. 

2 



On November 17, a 1,000 gallon propane tank was delivered to site, The tank will 
be used as a fuel source for the heating system attached to the 20,000 gallon water 
tank. The tank was filled on November 18 with water supplied from a public fire 
hydrant adjacent to the site property. 

START continued to conduct contractor monitoring, health and safety oversight, and 
documentation. 

The site was demobilized for the Thanksgiving holiday on November 26. 

2. Enforcement 

The PRP Search for the site has been initiated and enforcement efforts are continuing. 

B. Planned Removal Actions 

ERRS and START will remobilize to site on December 1. Loadout of PCB 
contaminated debris, kiln dust, and carbon powder will resume on December 2. 

C. Key Issues 

N/A 

V. COST INFORMATION AS OF DECEMBER 1,1997 * 

ERRS Contractor $ 2,010,903 
START Contractor Costs 134,745 
Intramural Costs 219r311 

TOTAL $ 2,364,959 
Project Ceiling $ 5,990,000 
Percent of Project Funds Remaining 60 .5% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the government may include in any 
claim for cost recovery. 
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VI. DISPOSITION OF WASTES 

Wastestream Medium Quantity 
Containment-

Migration 
Control 

Treatment Disposal 

PCB Contaminated 
debris 

565 cubic yards Consolidated & 
Covered 

Landfilled Chemical Waste Management 
Model City, NY 

PCB Kiln dust & 
spent carbon 

200 tons Consolidated & 
Covered 

Landfilled Chemical Waste Management 
Model City, NY 

VII. SALVAGEABLE MATERIAL 

Material I Quantity Funds Recovered 

Scrap Metal | 44.4 tons $ 2,442.00 

* This table will be updated as recovered funds are received from Universal Empire Salvaging 
Company. 




